

Initial Project Planning Template

Date	30 June 2026
Team ID	
Project Name	Personalized Networking Assistant
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	User Authentication & Interface	USN-1	As a user, I can register, log in, and access the Personalized Networking Assistant dashboard.	2	High	M. Yaswanth Satya Siva Kumar	01-06-26 08-06-26 15-06-26	18-06-26 24-06-26 01-07-26
Sprint-1	Event Analysis	USN-2	As a user, I can enter event details and receive AI-powered conversation suggestions.	2	High	M. Yaswanth Satya Siva Kumar	01-06-26 08-06-26 15-06-26	18-06-26 24-06-26
Sprint-2	Conversation Starter Generation	USN-3	As a user, I can generate personalized conversation starters based on the event and my interests.	3	High	M. Yaswanth Satya Siva Kumar	01-06-26 08-06-26	18-06-26
Sprint-2	Fact Verification	USN-4	As a user, I can verify information discussed during conversations using the Wikipedia API.	2	Medium	M. Yaswanth Satya Siva Kumar	01-06-26 08-06-26	01-07-26

Sprint-3	Conversation History & Feedback	USN-5	As a user, I can save conversation history, provide feedback, and receive improved recommendations.	2	High	M. Yaswanth Satya Siva Kumar	01-06-26 08-06-26	24-06-26
----------	---------------------------------	-------	---	---	------	------------------------------	----------------------	----------

